

issues

#	Project	Tracker	Subject	Status	Category	Priority	Assignee	Updated
2015 Wireless live video drone (1)								
253	2015 Wireless live video drone	Defect	Project3	New		Normal		03/22/2016 10:39 PM
ARSENE (1)								
373	ARSENE	Assistance	Chef de Projet ARSENE	New		Normal		01/17/2020 10:33 AM
Liaison vidéo SDR (4)								
193	Liaison vidéo SDR	Defect	prova2	Closed		Normal	ABELLO BARBERAN, Albert	12/03/2015 05:30 PM
192	Liaison vidéo SDR	Task	prova	Rejected		Normal	Marquet, Alexandre	12/03/2015 12:13 PM
107	Liaison vidéo SDR	Request	Pousser les sources sur le dépôt	Closed		Immédiat	ABELLO BARBERAN, Albert	06/23/2015 06:41 PM
106	Liaison vidéo SDR	Defect	Initialiser le dépôt	Closed		Immédiat	Marquet, Alexandre	06/23/2015 06:35 PM
OpenSDSE (1)								
353	OpenSDSE	Feature	Implementing a timing control mode to allow real-time/simul-time in Joystick	In progress		Normal	CHAUDRON, JEAN-BAPTISTE	06/19/2018 04:11 PM
RALF (6)								
101	RALF	Request	Prêt 1 carte B200 pour la journée IoT INSA	In progress	Loan	Normal	Dragomirescu, Daniela	12/04/2017 02:25 PM
354	RALF	Request	Deux cartes USRP N210 et deux cartes filles CBX	Closed	Loan	Normal	ROQUE, Damien	02/18/2019 10:12 AM
352	RALF	Request	Emprunt USRP B200 SSPA SN3070EA8	New	Loan	Normal	ROQUE, Damien	03/27/2018 03:54 PM
314	RALF	Request	Emprunt d'une carte B200 et HackRF L. Franck	Closed	Loan	Normal	ROQUE, Damien	06/28/2016 10:45 AM
217	RALF	Request	Emprunt de deux cartes USRP B200	In progress	Loan	Normal	ROQUE, Damien	02/09/2016 03:02 PM
287	RALF	Request	Prêt une carte B200 avec synchro GPS	New		Normal		05/03/2016 03:25 PM
SourceForge (3)								
6	SourceForge	Defect	Pbm d'image	New		Normal	DAIRAIN, Laurent	07/18/2014 09:23 AM
343	SourceForge	Assistance	Création Projet CLE-CONROE	New		Normal		12/11/2017 09:53 AM
72	SourceForge	Assistance	Projet IS202 : Conception de systèmes spatiaux	New		Haut		03/04/2015 09:17 PM